$300M Bond Program Plan: Q1 FY 2013

Lag 90 days

Cumulative Cost

Funds Remaining

2011 a1l $ 436,939 $ 436,939 $ 297,563,061
Q2 $ 3,173,903 $ 3,610,842 $ 294,389,158
Q3 $ 3,036,370 $ 6,647,212 $ 291,352,788
Q4 $ 15,727,273 $ 22,374,485 $ 275,625,515
2012 Qi1 $ 11,556,164 $ 33,930,649 $ 264,069,351
Q2 $ 27,593,064 $ 61,523,713 $ 236,476,287
Q3 $ 18,452,249 $ 79,975,962 $ 218,024,038
Q4 $ 58,665,109 $ 138,641,071 $ 159,358,929
2013 a1l $ 46,891,284 $ 185,532,356 S 112,467,644
Q2 $ 47,662,166 $ 233,194,522 $ 64,805,478
Q3 $ 52,790,923 $ 285,985,445 $ 12,014,555
Q4 $ 46,431,064 $ 332,416,509 $  (34,416,509)
2014 Qi1 $ 31,964,404 $ 364,380,912
Q2 $ 35,278,553 $ 399,659,465
Q3 $ 34,479,236 $ 434,138,701
Q4 $ 32,582,178 $ 466,720,879
2015 a1l $ 29,371,722 $ 496,092,601
Q2 $ 24,833,539 $ 520,926,140
Q3 $ 22,839,136 $ 543,765,276
Q4 $ 19,843,111 $ 563,608,387
2016 Qi1 $ 12,464,680 $ 576,073,066
Q2 $ 10,158,976 $ 586,232,042
Q3 $ 10,644,131 $ 596,876,173
Q4 $ 10,644,131 $ 607,520,304
2017 a1l $ 8,082,718 $ 615,603,022
Q2 $ 6,994,572 $ 622,597,595
Q3 $ 7,071,436 $ 629,669,030
Q4 $ 4,348,098 $ 634,017,128
Grand Total |$ 634,017,128 $ 634,017,128




Remaining Projects to be Paid Out

Data date

10/1/2012

Region Project#  Bridge Activity Start Lag 3 mo Days Budget Remaining Bala Actual Spent

9/5/2011 12/29/2011 484
4/23/2012  6/30/2012 253

92
92

$76,865
$1,604,755

$1,978
$334,975

$74,887
$1,269,780

2 L-28-F N 2/16/2011  4/30/2012 685 92  $6,485,481 $569,476  $5,916,005
2 1-18-5/1-18-T N 6/3/2012 8/17/2012 11/17/2012 167 47  $1,035,693 $502,601  $533,092
2 M-21-D CN 10/19/2011 5/18/2012[1/1/2013 440 92  $1,700,000 $221,045  $1,478,955
2 H-18-A N 11/15/2011 8/17/2012 11/17/2012 368 47  $3,204,821 $542,439  $2,662,382
2 0-25-H/-I/-L D 3/29/2012  6/29/2012 278 92 $361,617 $179,741  $181,876
2 L-24-F/M-24-B €D 3/29/2012  6/30/2012 278 92 $450,550 $100,885  $349,665
2 L-22-K PC 7/15/2011 5/18/2012 536 92  $851,000 $134663  $716,337
2 L-22-K/-E/-O ICE 3/22/2012  7/20/2012 10/20/2012 212 19 $87,470 $11,802 $75,668
2 L-22-K/-E/-O Longlead  5/9/2012 7/31/2012 10/31/2012 175 30  $486,747 $486,747 $0
2 P-19-AD/0-19-)  PC 10/15/2010 9/20/2012 12/20/2012 797 80  $404,000 $237,362  $166,638
3 F-09-H N 7/20/2011 5/18/2012 531 92  $4,201,213 $45202  $4,156,011
3 1-09-C/-D N 8/29/2011 8/31/2012 12/1/2012 460 61  $2,539,167 $367,676  $2,171,491
3 F-08-F PC2 1/17/2012  8/7/2012 11/7/2012 295 37  $1,393,349 $184,054  $1,209,295
3 F-08-F c™m 12/1/2011 8/13/2012 11/13/2012 348 43  $326,800 $326,300 30
3 F-08-F ICE 3/22/2012 8/31/2012 12/1/2012 254 61  $177,032 $177,032 $0

4/15/2010  5/1/2011 992 92 $139,160 $4,900 $134,260
4 B-16-AE CN 7/25/2011  5/1/2012 526 92 $2,338,515 $47,507  $2,291,008
2/1/2011 8/16/2012 11/16/2012 654 46  $1,303,200 $78,943  $1,224,257
2/1/2011  3/1/2012 700 92 $536,336 $43,873 $492,463
2/1/2011  2/8/2012 700 92 $369,932 $123,864 $246,068
6 E-17-GE/E-17-BY 7/29/2011  7/6/2012 10/6/2012 435 5 $11,425738  $2,738,393  $8,687,345
6 E-17-GM/-GL CN 9/12/2011 7/23/2012 10/23/2012 407 22 $13,572,480  $2,237,235 $11,335,245
6 F-16-FW PC 3/31/2010  6/2/2011  1/1/2013 1007 92  $516,500 $516,500 $0
6 E-16-FL PC 5/27/2011 9/29/2011  1/1/2013 585 92  $1,487,370 $5360  $1,482,010
6 F-17-F/-BS PC 8/1/2011 6/30/2012  1/1/2013 519 92  $540,358 $104,192 $436,166
6 E-16-FW PC 1/8/2012 7/20/2012 10/20/2012 286 19  $571,300 $345,700 $225,600
6 F-16-F PC 10/14/2011  8/8/2012 11/8/2012 391 38  $1,087,392 $791,148 $296,244

Percent Remaining for Projects

Budget
Remaining
Remaining/Budget

$59,274,841
$11,462,093
19%

Percent in Q4 2012

Dollars in Q4 2012
Remaining Balance
Remaining over Q4 Total
Other Program Work
Reduced to + 75%

$58,665,109
$11,462,093

20%
$47,203,016
$35,402,262




Colorado Bridge Enterprise
Q4 FY2012 vs. Q1 FY2013 - Forecast 85% Bond Spending Requirement
Adjustment Modifiers

All Projects $300M Bond Program

Q4 CY2013

Added Work Scope (see below)
Projects over-budgeted at 10%
Program Delivery Efficiency at 0.89 (or 11% reduction)

Project Close-out at 5%

Actual Spending

Spending Goal

Actual Expenditure (September 30, 2012)

Subtotal

Required Monthly Bond Spending (15 Months remaining)

subtotal

subtotal

subtotal

Total

Q4 FY2012 Q1FY2013

$ 316,603,308 $ 332,416,509
$ 22,700,000 $ -

$ 339,303,308 $ 332,416,509
$ 33,930,331 $ 33,241,651
$ 305,372,977 $ 299,174,858
$ 33,591,027 $ 29,917,486
$ 271,781,950 $ 269,257,372
$ 13,589,097 $ 13,462,869
$ 258,192,852 $ 255,794,504
$ 255,000,000

$ 79,977,232

$ 175,022,768

$ 11,668,185

Used November SPI at 0.90



Total Bond Program Encumbrance

Q1 FY2013 Bond Program Allocation Plan

Cumulative

Bond Total

Rollover
Budget fromFY12 Proceeds Available
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Projected
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End of | Encumbrances
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* FY 2013 FASTER Bridge Enterprise budget revenues less expenditures.

** Rollover FY2012 to FY2013.
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